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Table showing reaults of BeliSouth’s study of Line Class Code
consumption as a result of selective routing

Switch type BellSouth BeliSouth “BeliSouth BellSouth
switches in switches in awitches In switches in
North Carclina | North Carolina | North Carolina | North Carolina
exhaustad sxhausted wxhausted exhausted
based on LCC | based an LCC | bassd on LCC | based an LCC
capacity with | capacity with | capacity with | capacity with
BellSouth plus | BeliSouth plus | BellSouth pius | BeliSouth plui
_“ one ALEC two ALECs five ALECs sight ALECs
1AESS 100% 100% 100% 100%
6ESS 13% 25% 42% 87%
DMS-100 and 19% §2% 100% 100%
DMS-100/200
TOTAL 20% 43% 74% 8§%
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NOTE: Assumes capacities of 4096 Line Class Codes in the SESS switches and 1024

Line Class Codes in the DMS-100 and DMS-100/200 swiiches.

Switch type BeliSouth BeliSouth BeliSouth BeliSouth
switches in switches in switches in switches in
South South South South
Caralina Carolina Carolina Carolina
exhausted axhausted exhausted exhausted
based on LCC | based on L.CC | based on LCC | based on LC
capacity with | capacity with | capacity with | capacity wil
BeliSouth BellSouth BeliSouth BellSouth
plus ons plus two plus five plus eight
ALEC ALECs ALECs ALECs
SESS 20% 83% 100% 100%
DMS-100 % N 7% 100% 100%
and DMS-
100/200
TOTAL 35% 82% 100% 100%
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Table showing results of BellSouth’s study of Line Clasa Code

consumption as a result of selective roudng

NOTE: Assumes capacitiss of 6000 Line Class Codes In the 8ESS awitches and 2048
Line Clasa Codes in the DMS-100 and DMS-100/200 switches.

Switch type BellSouth BeliSouth BellSouth BellSouth
switches in switches in switches in switches in
South South South South
Carolina Carolina Carelina Carolina
exhausted exhausted exhausted exhausted
based on LCC | based on LCC | based on LCC | based on LC
capacity with | capacity with | capacity with | capacity witl
BeilSouth BaliSouth BeliSouth BeliSouth
plus one ‘mll two plus five plus eight
ALEC ALECe ALECs ALECs
SESS 0% 33I% T1% 100%
DMS-100 % 23% oT% 100%
and DMS. '
100/200
TOTAL 2% 7% 88% 100%
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t
Tahle showing results of BellSouth's study Lln? Class Cade
consumption as a result of selsctive routin
Switch type BellSouth BellSputh BellSouth BellSouth
: switches in switches in switches in switches in
Tennessee Tennessee Tennessee Tennessee
exhausted exhayptad exhausted exhausted
based on LCC | based an LCC | based on LCC | based on LCC
capacity with capacity with | capacity with | capacity with
BeliSouth plus | BellSouth plus | BellSouth plus | BellSouth plus
ane ALEC two ALYECS five ALECs _eight ALECs
S8ESS §9% 76 100% 100%
DMS-100 and |63% 100% 100% 100%
DMS-100/200
TOTAL 60% 100% 100%

F
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Number Portability Administration Ceater (NPAC) System and Center Readiness
Limited Liability Company (11.C) Reports As of October 15, 1997

Milestones " Nottheast | Mid-Atlantic | Southeast [ Southwest |  Midwest Western West Coast
St Mmshfi-i Swt | Fnsh | St | Fiowh | S | P | St | Fioh | e | Fiish | St | Fimidh

1. NPAC Data Center Camplete Complete Compleac Camplete Complete Camplets Complete
Operatianal

2. Interoperability 5-15-97 8-397 5-2697 8407 9-13-97 1 10-1297 | §5-1597 8-3-97 11-23-96 | 5-21-97 | 9-1397 ! 16-1297 | 9-13-97 | 10-12-97
Testing

3. Turn-up Test'mi 5-30-91 9-18-97 7-28-97 9-10-97 | 92097 i 10-12.97 | 9-2997 1 11-1997 il9-97 7-259F | 92397 : 10-42.97 } 9-22.97 | 10-123-97

{1, SP1o SP NPAC 92997 | 10-1697 | 9-1197 : 92697 | 10-13-97 ; 12-14-97 | 11-2097 ; 12-597 | 72597 | &7-97 | i0-1397 | 12-1497 | 10-13-97 | 12-14-9;
Testing

{. NPAC Ready for 102597 | 102597 | 16-597 | 10597 | 12-(5-97 ] 12-1597 | 1-1998 | 1-1998 | 8-10-97 | 81097 | 12-1597 | 12-15.97 | 12-1597 | 12-15%7
Intercompany
Testing _ . : 4__

{. Imercompany 10-27-97 | 11-2997 | 16697 | 16-2897 | T1BD TBD 1-2098 | 32098 | 81197 | 92697 | 1BD TBD THD TBD
Testi

7 Begin Commercial | 11-36:97 ; 11-3097 | 10-36-97 | 10-30:97 | 1BD TBD 33198 | 3-31.98 | (1397 | 11-387 | 7TBD TBD TRD TBD
Porting 1 _ _ _ |

3. Additonal SP TRD TBD TBRD TBD TBD TBD TBD TBD TBD BD TBD TBD ThD : TBD

}. Jeopardy Issues Nane None Nane None Nanc Nooe Noue

i ogs

1. NPAC Data Center Operational - NPAC vendor data centess available to begin testing with Sexvice Providers (SPs); all hardware, software, circuits, and
personne] subsystems in place.
2. Interoperability Testing - Tests conducted by the Servioe Order Administration (SOA) developers and the Local Service Management System (LSMS)

developers in conjunction with the NPAC to test and verify SOA and LSMS interfaces with the NPAC.
3. Tum-up Testing - Tests conducted by an individual SP in conjunction with the NPAC to comprehensively test SP SOA and LSMS functionality with the

NPAC,

4. SP to SP NPAC Testing - Tests conducted by pairs of SPs in conjunction with the NPAC to comprehensively test and verify each SPs SOA and LSMS
interface and interaction with the NPAC (does not include tests of network elements).

S. NPAC Ready for Intercompany Testing - Vendor ready to begin intercompany tests.

6. Intercompany Testing - Tests between SPs including tests of network elements. The tests mclude the samc activities performed during the ficld trial
conducted in the Midwest region from §-11-97 through 9-26-97.

7. Begin Commercial Porting - NPAC and SPs ready to begin live porting.

- “ fti4i-ma1 C0 Added - Another SP nol invofved ib initial testing begins live porting.
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Number Portability Admini Center (NPAC) System and Center Readiness
Limited Liability Com (L1.C) Reports As of November 17, 1997
Start | Finish | Start | Finish | Rtert | Pimish | Stat | Finish | Start | Finish | Start | Finish | Start | Finis
|. NPAC Data Complete Complete ! Complete Complete Complete Complete Camplaic
Center i
Operational :
i” Interoperability 51597 | 8387 | $2697 | 8497 397 § 101297 | 51597 | 8397 | 10-23:96 | 52197 | 9-13-97  10-12-97 | 0-1397 | 10125
Testing
. Turn-up Testing | 35-3097 | 91897 | 7-2697 | 91097 97 | 10-12.97 | 92997 | 11-19-97 | 51997 | 7-2597 | 92297 | 10-12-97 | 9-22-97 | 10-125
I. SP to SP NPAC 52997 | 101697 | o11-97 | 92697 | @397 : 12-1497 | 112097 ;| 12-597 | 7-2597 ; 8797 | 10-13.97 | 12-1497 | 301397 | 12.14-5
Testing
"NPAC Ready for | 102557 | 102597 | 10597 | 10597 | Il1597 | 121557 | (-1998 | 111998 | 81097 | 61097 | 121597 | 12-1597 | 12-1597 | 12159
Intercompany
Testing
i Intercompany 102797 § 112097 | 10697 | 1028-97 { 1l1597 | 1-30-08 | 1-2098 | 32698 | B-11-97 ! 92697 | 1BD TBD THD TBD
Testing
7 Begn 113097 | 11-30-97 { 10-3097 | 10-30-97 98 | 2-298 | 3-3198 | 33198 [ 11-2497° | 11-2497 | TBD TBD T™BD { TBD
Commercial
Porting _
i Additional SP TBD TBD TBD TBD TBD TBD TBD | 1BD | 1TBD TBD TBD TBD “TBD
Added i 5
. Jeopardy Issues Nane None Nonc None None Nooc Nene
¢ Ameritech Commercial Porting on ho!d pending cost recovery arder. .

NPAC Data Center Operational - NPAC vendor data centers available to begin testing with Service Providers (SPs), all hardware, software, circuits, and personnet

subsystems in piace.

Interoperability Testing - Tests conducted by the Service Order Administration (SOA) developers and the Local Service Management System (LSMS) developers
in conjunction with the NPAC to test and verify SOA and LSMS interfaces with the NPAC.
Tum-up Testing - Tests conducted by an individual SP in conjunction with the NPAC to comprehensively test SP SOA and LSMS functionality with the NPAC.

SP to SP NPAC Testing - Tests conducted by pairs of SPs in conjunction with the NPAC to comprehensively test and verify each SPs SOA and LSMS interface and
interaction with the NPAC (does not include tests of network clements).

NPAC Ready for Intercompany Testing - Vendor ready to begin intercampany tests.
Intercompany Testing - Tests between SPs including tests of netwark elements. The tests include the same activities performed during the field trial conducted in

the Midwest region from 8-11-97 through 9-26-97.

Begin Commercial Parting - NPAC and SPs ready to begin live porting.
Additional SP Added - Another SP not involved i initial testing begins live porting.
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Number Portability Administration Center (NPAC) System and Center Readiness
Limited Liability Company (LLC) Reports As of December 15, 1807

Milestones - Northeast 1 Mid-Atlantic | Southeast ' Southwest
“Sart | Pish | St | Fimish | SR | Fmish | Stert | Finish
1. NPAC Data Center Complete Complete Complete Camplem
Operational
2. Interoperability Testing 51597 8-3-97 $-26-97 8497 | 9-1397 10-12-97 5.15-97 8-3-57
3. Tum-up Testing | 53097 | S1&s7 | 72807 | 01097 | O:%7 | 109297 | 92597 | 110907
4. SF10 SPNPAC Testing | 0-2007 | 10-1697 | 91197 5-26-97 10-1397 | 12-14-97 11-20-97 12-597
5. NPAC Ready for 10-2897 | 10-25-97 10-5-97 10-5-97 | 12.15.97¢¢ | (2-15-97 1-19-58 1-19-98
Intercompany Testing
6. Intercompany Testing 10:27-97 | 11-209 10-6-97 102897 | 12-13-97 [ 1-30-98 1-20-98 320-98
7. Begin Commercial 113097 | 11-30-97 | 10-30-97 10-30-07 2-398 2-2-08 3-31-98 31-31-98
Porting
8. Additional SP Added TAD gy:] TBD TBD TBD TAD TOD ~TBD
9. Jeopardy [asues Nane None None None
l\ﬁdwest 1 Wemem® | WewCaam | Canads
St quh.-_ §m T Tmah | Swn [ Fmeb | San | T
1. NPAC Data Center Complele Camplete Complete Raady for Betal Testing®*
Operational _ _
2. Interoperability Testing 11-23-96 5-21-97 5-13-97 10-12.97 9.13.97 10-12-97 N/A N/A
3 Tum-up Testing | 3-1997 | 72597 | 8-2207 101297 §47 | 10:12:97 | TU19B7°%% | TAD
4. SP 1o SP NPAC Testing | 1-259 §797 | 10-13-97 | 12-1497 101397 | 12-1457 [ TBD TBD
5. NPAC Ready for 810-97 | 8-10-97 [ 12-15.979¢ | 12-1587 | (2.15:97%% | 12-1897 |  TBD TBD
Intercompany Testing
6. Intercompany Testing 81197 | 92697 | 121597 | 1-22-98 11857 | 2-12-98 TBD TBD
7. Begin Commercial 11-24-97% | 11-24-97 | 2-23-98 2-23-98 2-13:97 3-31.97 TBD TBD
Porting
8. Additional SP Added TAD TBD TAD TAD TBD T80 Tap TAD
9. leopardy lssues None None Nane None

*  Ameritech Commercial Porting on hold pending cost recovery order.

*¢  The December 15, 1997, delivery date cannot bs met due to Perot Systems failure to provide a stable software and hardware
platform.

**% Beta | Testing: Pre-Production Software Testing
Mifostene Definitions

NPAC Data Center Qperationsl - NPAC vendar data centers available to begin testing with Service Providers (SPs); all
hardware, software, circuita, and personnel subsystems in placs.

Interoperability Testing - Tests conducted by the Service Order Administration (SOA) developers and the Local Service
Management System (LSMS) developers in conjunction with the NPAC to test and verify SOA and LSMS interfaces with
the NPAC.

Tum-up Testing - Tests conducted by an individual SP in conjunction with the NPAC to comprehensively test SP SOA an
LSMS functionality with the NPAC.,

SP 1o SP NPAC Testing - Tests conducted by pairs of SPs in conjunction with the NPAC to comprehensively test and
verify each SPs SOA and LSMS interface and interaction with the NPAC (does not include tests of network siements).
NPAC Ready for Intercompany Testing - Vendor ready to begin intercompany tests.

Intercompany Testing - Tests between SPs including tests of network elements. The tests include the same activities
performed during the field trial conducted in the Midwest region from 8-11-97 through 9-26-97.

Begin Commercial Porting - NPAC and SPs ready to begin live porting.

Additional SP Added - Another SP not involved in initial testing begins live porting.

JTeopardy Issues - Any situation that will preclude completion of & milestone by the finish date.



